
 
 

 MINUTES 
FIRE-RESCUE BOND BLUE RIBBON COMMITTEE 

REGULAR MEETING 
July 21, 2005 - 6 P.M. 

Fire-Rescue Station No. 2 - Third Floor 
528 N.W. 2nd Street 

Fort Lauderdale, Florida 
 

Board Members Absent/ 
Present 

Cumulative from 01/27/05

  (P) (A) 
Thornie Jarrett, Chair P 7 0 
Dianne DeLyons 
Shuler, Vice Chair 

P 6 1 

Donald Bastedo A 6 1 
Mary Graham P 7 0 
Allan A. Kozich P 6 1 
Patrick McTigue P 6 1 
Douglas Ruth P 6 1 
Norman W. Thabit P 7 0 
Lydia Waring P 4 3 

      
Staff 
Otis J. Latin, Sr., Fire Chief 
Keith P. Allen, Deputy Fire Chief 
Robert Bacic, Battalion Fire Chief 
Albert Carbon, Public Works Director 
Frank C. Snedaker, Jr., AIA, Architect 
Kathleen Gunn, Assistant City Manager 
Fernando Blanco, Project Engineer 
  
Guests and Public Officials 
Jon Albee 
Kevin Galt 
Lois Bowman 
 

 
1. Call to Order:  Chair Jarrett called the meeting to order. 
 

A. Roll Call.  Members in attendance were: Chair Jarrett, Vice Chair 
Shuler, Members Bastedo, Graham, Thabit, Kozich.  

 
2. Approval of Minutes (June 16, 2005) – Approved 
 
3. Staff Liaison Report - None 
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4. Member Discussion Items 

 
A. Member Ride-a-Long 

 
Chief Allen stated Members need to notify Fire prior to making any site 
visits.  Either contact Chief Allen or Chief Bacic. 
 
Chair Jarrett had photos on CD of Temporary Fire Station 47. 

    
B. Fire Station Improvement Program –  

 
i. Cost Estimates/Schedule 
ii. Temporary F/S 47 
iii. Program Delivery Review – City Design vs. Outside Architects 
iv. Design Review Status 

 
PW Director Carbon stated that staff is currently working on 5 stations: 
 
Station 47 – Architectural plans were presented to the Committee.  
Submittal of plans to the Building Department is schedule for the end 
of August. 
 
Station 53/88 - Preliminary plans were presented to the Committee.  
Member Graham led discussion on the use of masonry or tilt up wall 
construction.   The project architect, structural engineer and 
construction cost estimator are recommending tilt up wall construction. 
Staff will be reviewing recommendation with consultant team and be 
reporting back to the Committee next month. 
 
Station 29 – Preliminary plans are complete and being submitted to the 
City’s Design Review Committee in August. 
 
New SE Station – Discussions are being held on property acquisition. 
 
Station 54 – Final discussions with a potential public/private 
partnership on constructing a new Station 54 are moving forward.  A 
development agreement is tentatively scheduled for City Commission 
action in October. 
 
Member Thabit presented a spreadsheet showing cost savings by 
delivering the stations earlier rather then the planned 8 years. 
 
Member Thabit requested that staff look into acquiring other temporary 
stations so that several stations requiring temporary units can be 
constructed at once.  PW Director Carbon stated that staff will be 
looking into this but only after further progress is reached on the five 
stations currently going through the design process. 
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Kevin Galt, representing the Firefighters, made comments on the 
cooperation between the Fire Bond Committee, the Firefighters and 
Public Works and Fire management on incorporating changes in the 
future Fire Rescue Facilities that help the Facilities function more 
efficiently.   City Architect Frank Snedaker and Fire Chief Latin and 
Chief Allen have met with the Firefighters.  Their comments will be 
incorporated if possible and communications will remain open when 
the suggestions are not able to be accommodated. 
 

C. Future Station location 
 

i. Station 29 
ii. SE Station 

 
Discussed above. 

 
5. Other Items 
 

• Chair Jarrett requested that staff look at property issues at existing 
stations. See if there is a possibly of getting additional property 
adjacent to stations. 
 
Chair Jarrett specifically identified Station 13 as a candidate. 

 
• Chair Jarrett asked that an item be added to the agenda regarding 

property expansion. 
• Member Jarrett asked that an item be added on the acquisition of 

additional temporary stations 
• Member Graham requested that discussion be held next meeting on 

construction by masonry or tilt up. 
 

6. Adjournment: 8 pm (Next regular meeting: August 18, 2005)  
 

 Attachments: 
 
• Member Thabit memo 
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	Donald Bastedo


